



# AIA Document A133<sup>®</sup> – 2019 Exhibit A

## Guaranteed Maximum Price Amendment

This Amendment dated the Eighth day of April in the year Two Thousand Twenty-Five, is incorporated into the accompanying AIA Document A133<sup>™</sup>-2019, Standard Form of Agreement Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a Guaranteed Maximum Price dated the Twenty-fifth day of June in the year Two Thousand Twenty-Four (the "Agreement")

*(In words, indicate day, month, and year.)*

for the following **PROJECT:**

*(Name and address or location)*

Eastside Elementary School New Classroom & Cafeteria Buildings  
East Side Elementary School  
27151 Roper Road  
Brooksville, FL 34602

**THE OWNER:**

*(Name, legal status, and address)*

Hernando County School District  
8016 Mobley Road  
Brooksville, FL 34601

**THE CONSTRUCTION MANAGER:**

*(Name, legal status, and address)*

Williams Company Tampa  
291 Southhall Lane  
Maitland, FL 32751

**TABLE OF ARTICLES**

- A.1 GUARANTEED MAXIMUM PRICE**
- A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION**
- A.3 INFORMATION UPON WHICH AMENDMENT IS BASED**
- A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS**

**ARTICLE A.1 GUARANTEED MAXIMUM PRICE**

**§ A.1.1 Guaranteed Maximum Price**

Pursuant to Section 3.2.6 of the Agreement, the Owner and Construction Manager hereby amend the Agreement to establish a Guaranteed Maximum Price. As agreed by the Owner and Construction Manager, the Guaranteed Maximum Price is an amount that the Contract Sum shall not exceed. The Contract Sum consists of the Construction Manager's Fee plus the Cost of the Work, as that term is defined in Article 6 of the Agreement.

**ADDITIONS AND DELETIONS:**

The author of this document may have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201<sup>™</sup>-2017, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

§ A.1.1.1 The Contract Sum is guaranteed by the Construction Manager not to exceed Twenty-seven million Eighty-thousand Forty-three dollars (\$ 27,080,043 ), subject to additions and deductions by Change Order as provided in the Contract Documents.

§ A.1.1.2 **Itemized Statement of the Guaranteed Maximum Price.** Provided below is an itemized statement of the Guaranteed Maximum Price organized by trade categories, including allowances; the Construction Manager's contingency; alternates; the Construction Manager's Fee; and other items that comprise the Guaranteed Maximum Price as defined in Section 3.2.1 of the Agreement.

*(Provide itemized statement below or reference an attachment.)*

GMP Amendment Number 2 is for the remainder of the work shown on the List of Drawings & Specifications for the 20 classroom and cafeteria buildings. GMP Amendment 2 is further itemized in the attached Guaranteed Maximum Price Proposal dated February 28th, 2025 (1,406 pages). The amount shown in Article A.1.1.1 above includes both GMP amendments 1 and 2. The amount of GMP Amendment 2 is \$26,805,614 »

§ A.1.1.3 The Construction Manager's Fee is set forth in Section 6.1.2 of the Agreement.

§ A.1.1.4 The method of adjustment of the Construction Manager's Fee for changes in the Work is set forth in Section 6.1.3 of the Agreement.

§ A.1.1.5 **Alternates**

§ A.1.1.5.1 Alternates, if any, included in the Guaranteed Maximum Price:

Item	Price
Per Exhibit 2 of the Guaranteed Maximum Price Proposal	Per Exhibit 2 of the Guaranteed Maximum Price Proposal

§ A.1.1.5.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following execution of this Exhibit A. Upon acceptance, the Owner shall issue a Modification to the Agreement. *(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)*

Item	Price	Conditions for Acceptance
N/A	N/A	N/A

§ A.1.1.6 Unit prices, if any:

*(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)*

Item	Units and Limitations	Price per Unit (\$0.00)
N/A	N/A	N/A

**ARTICLE A.2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION**

§ A.2.1 The date of commencement of the Work shall be:

*(Check one of the following boxes.)*

The date of execution of this Amendment.

Established as follows:

*(Insert a date or a means to determine the date of commencement of the Work.)*

Upon the issuance of a Notice to Proceed

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of execution of this Amendment.

§ A.2.2 Unless otherwise provided, the Contract Time is the period of time, including authorized adjustments, allotted in the Contract Documents for Substantial Completion of the Work. The Contract Time shall be measured

from the date of commencement of the Work.

**§ A.2.3 Substantial Completion**

**§ A.2.3.1** Subject to adjustments of the Contract Time as provided in the Contract Documents, the Construction Manager shall achieve Substantial Completion of the entire Work:

*(Check one of the following boxes and complete the necessary information.)*

Not later than ( ) calendar days from the date of commencement of the Work.

By the following date: August 6th, 2026

**§ A.2.3.2** Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are to be completed prior to Substantial Completion of the entire Work, the Construction Manager shall achieve Substantial Completion of such portions by the following dates:

Portion of Work	Substantial Completion Date
Cafeteria Building	June 1 <sup>st</sup> , 2026
Classroom Building	July 1 <sup>st</sup> , 2026

**§ A.2.3.3** If the Construction Manager fails to achieve Substantial Completion as provided in this Section A.2.3, liquidated damages, if any, shall be assessed as set forth in Section 6.1.6 of the Agreement.

**ARTICLE A.3 INFORMATION UPON WHICH AMENDMENT IS BASED**

**§ A.3.1** The Guaranteed Maximum Price and Contract Time set forth in this Amendment are based on the Contract Documents and the following:

**§ A.3.1.1** The following Supplementary and other Conditions of the Contract:

Document	Title	Date	Pages
GMP 2 Proposal	Guaranteed Maximum Price Proposal	2/28/2025	1406

**§ A.3.1.2** The following Specifications:

*(Either list the Specifications here, or refer to an exhibit attached to this Amendment.)*

Per the List of Drawings & Specifications attached

Section	Title	Date	Pages
---------	-------	------	-------

**§ A.3.1.3** The following Drawings:

*(Either list the Drawings here, or refer to an exhibit attached to this Amendment.)*

Per the List of Drawings & Specifications attached

Number	Title	Date
--------	-------	------

**§ A.3.1.4** The Sustainability Plan, if any:

*(If the Owner identified a Sustainable Objective in the Owner's Criteria, identify the document or documents that comprise the Sustainability Plan by title, date and number of pages, and include other identifying information. The Sustainability Plan identifies and describes the Sustainable Objective; the targeted Sustainable Measures; implementation strategies selected to achieve the Sustainable Measures; the Owner's and Construction Manager's roles and responsibilities associated with achieving the Sustainable Measures; the specific details about design reviews, testing or metrics to verify achievement of each Sustainable Measure; and the Sustainability Documentation required for the Project, as those terms are defined in Exhibit C to the Agreement.)*

Title  
N/A

Date  
N/A

Pages  
N/A

Other identifying information:

§ A.3.1.5 Allowances, if any, included in the Guaranteed Maximum Price:  
(Identify each allowance.)

Item	Price
Per Exhibit 3 of the GMP Proposal	Per Exhibit 3 of the GMP Proposal

§ A.3.1.6 Assumptions and clarifications, if any, upon which the Guaranteed Maximum Price is based:  
(Identify each assumption and clarification.)

Owner and Construction Manager agree that a forthcoming Change Order will be issued to address results of the pre-audit of the GMP currently being conducted by CRI Advisors, LLC

§ A.3.1.7 The Guaranteed Maximum Price is based upon the following other documents and information:  
(List any other documents or information here, or refer to an exhibit attached to this Amendment.)

The amount listed in this GMP amendment includes GMP Amendment 1 dated January 14<sup>th</sup>, 2025

**ARTICLE A.4 CONSTRUCTION MANAGER'S CONSULTANTS, CONTRACTORS, DESIGN PROFESSIONALS, AND SUPPLIERS**

§ A.4.1 The Construction Manager shall retain the consultants, contractors, design professionals, and suppliers, identified below:

(List name, discipline, address, and other information.)

As listed in Section 7 of GMP 2 Proposal dated February 28, 2025

This Amendment to the Agreement entered into as of the day and year first written above.

\_\_\_\_\_  
OWNER (Signature)

BY: Shannon Rodriguez, Board Chair  
\_\_\_\_\_  
(Printed name and title)



\_\_\_\_\_  
CONSTRUCTION MANAGER (Signature)

BY: Dirk Heller, Vice President of  
Operations  
\_\_\_\_\_  
(Printed name and title)

# HARVARD • JOLLY | **PBK**

5201 W. Kennedy Blvd.  
Suite 515  
Tampa, FL 33609  
Phone: 727-896-4611  
HarvardJolly.com

March 6, 2025

**VIA: Email**

Attn: Desmond Maner  
Facilities Department  
8016 Mobley Rd.  
Brooksville, FL 34601

**Re: GMP Allowances**

Dear Mr. Maner:

The Williams Company has compiled a list of all the current documents used to solicit GMP subcontractor bids for the Eastside Elementary School Cafeteria Addition.

Harvard Jolly|PBK has reviewed the document and sheets and has no objections to the information and methodology provided.

If you have any questions concerning the issue or our recommendation, please do not hesitate to contact us.

Respectfully,  
Harvard Jolly|PBK Architects, Inc.

**Eric Rainbeau**  
Project Manager

# Exhibit 1 - List of Drawings & Specifications

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602



## 100% CD Set - Current Drawings

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
<b>COVER</b>					
COVER	COVER SHEET	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
<b>GENERAL</b>					
G-000	INDEX	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
G-010	GENERAL NOTES, LEGENDS & ABBREVIATIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
G-011	CODE ANALYSIS DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
G-012	CODE ANALYSIS CLASSROOM ADDITION	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
G-020	EXTERIOR WALL TYPES & DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
G-021	INTERIOR PARTITION DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
G-022	INTERIOR PARTITION TYPE AND NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>CIVIL</b>					
C-001	COVER	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-002	GENERAL NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-003	SWPPP NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-101	EXISTING CONDITIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-102	OVERALL DEMOLITION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-103	DEMOLITION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-104	DEMOLITION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-105	OVERALL SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-106	SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-107	SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-108	OVERALL UTILITY PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-109	UTILITY PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-110	UTILITY PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-111	OVERALL PAVING, GRADING & DRAINAGE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-112	PAVING, GRADING & DRAINAGE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-113	PAVING, GRADING & DRAINAGE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-114	STORMWATER POLLUTION PREVENTION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-115	VEHICULAR MOVEMENT	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-501	SITE DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
C-502	UTILITY DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-503	UTILITY DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-504	STORM DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-505	STORM DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
C-506	SWPP DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
C-507	LIFT STATION DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>LANDSCAPE</b>					
L1	LANDSCAPE PLAN	0	09/03/2024	11/20/2024	100% CD Set (11/19/24)
L2	LANDSCAPE PLAN	0	09/03/2024	11/20/2024	100% CD Set (11/19/24)
L3	LANDSCAPE DETAILS	0	09/03/2024	11/20/2024	100% CD Set (11/19/24)
L4	LANDSCAPE NOTES	0	09/03/2024	11/20/2024	100% CD Set (11/19/24)
<b>IRRIGATION</b>					
I1	IRRIGATION PLAN	0	12/08/2024	01/28/2025	Addendum 1 (01/14/25)
I2	IRRIGATION PLAN	0	12/08/2024	01/28/2025	Addendum 1 (01/14/25)
I3	IRRIGATION DETAILS	0	12/08/2024	01/28/2025	Addendum 1 (01/14/25)
I4	IRRIGATION DETAILS	0	12/08/2024	01/28/2025	Addendum 1 (01/14/25)
<b>STRUCTURE</b>					
S-001	STRUCTURAL SPECIFICATIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-002	STRUCTURAL SPECIFICATIONS & SCHEDULES	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-003	WIND TABLES	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-101A	CLASSROOM FOUNDATION PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-101B	DINING FOUNDATION PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-102A	CLASSROOM SECOND FLOOR FRAMING PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-102B	DINING ROOF FRAMING PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
S-103A	CLASSROOM ROOF FRAMING PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-201	FOUNDATION DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
S-202	FOUNDATION DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-203	MASONRY DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
S-301	FLOOR FRAMING DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-302	ROOF FRAMING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
S-303	ROOF FRAMING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
S-401	TILT-UP PANEL	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-402	TILT-UP PANEL ELEVATIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-403	TILT-UP PANEL ELEVATIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-404	TILT-UP PANEL ELEVATIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-501	WALL SECTIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-502	WALL SECTIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
S-701A	CLASSROOM ISOMETRIC VIEW	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
S-701B	DINING ISOMETRIC VIEW	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>ARCHITECTURAL DEMOLITION</b>					
AD-000	ARCHITECTURAL SITE PLAN DEMOLITION	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>ARCHITECTURAL SITE</b>					



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
AF-000	ARCHITECTURAL SITE FISH PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
AF-100	DINING FISH PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AP-001	ARCHITECTURAL PHASING PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AP-002	ARCHITECTURAL PHASING PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
AS-000	ARCHITECTURAL SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
AS-010	ARCHITECTURAL SITE CANOPY PLANS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AS-011	ARCHITECTURAL ENTRY CANOPY	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AS-012	ARCHITECTURAL PAVILION	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AS-013	ARCHITECTURAL SITE ENCLOSURES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AS-020	ARCHITECTURAL SITE DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
AS-021	ARCHITECTURAL SITE CANOPY	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>ARCHITECTURAL</b>					
A-010	LIFE SAFETY PLAN - DINING ADDITION	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-010A	EHPA LIFE SAFETY PLAN - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-011	LEVEL 1 LIFE SAFETY PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-012	LEVEL 2 LIFE SAFETY PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-100	FLOOR PLAN - DINING ADDITION	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-101	LEVEL 1 FLOOR PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-102	LEVEL 2 FLOOR PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-110	DIMENSION FLOOR PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-111	LEVEL 1 DIMENSION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-112	LEVEL 2 DIMENSION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-120	FURNITURE & EQUIPMENT PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
A-121	LEVEL 1 FURNITURE & EQUIPMENT PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
A-122	LEVEL 2 FURNITURE & EQUIPMENT PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
A-130	REFLECTED CEILING PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-131	LEVEL 1 REFLECTED CEILING PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-132	LEVEL 2 REFLECTED CEILING PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-140	ROOF PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-141	ROOF PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-200	EXTERIOR ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-201	EXTERIOR ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-210	INTERIOR ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-211	INTERIOR ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-212	INTERIOR ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-300	BUILDING SECTIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-301	BUILDING SECTIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-310	WALL SECTIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)





**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSO Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
A-311	WALL SECTIONS - CLASSROOMS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-400	ENLARGED PLANS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-410	TYPICAL TOILET & SHOWER ROOM DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-411	TOILET ROOM PLANS, ELEVATIONS, & DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-412	TOILET ROOM PLANS, ELEVATIONS, & DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-420	VERTICAL CIRCULATION PLANS & SECTIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-421	VERTICAL CIRCULATION PLAN & SECTIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-422	VERTICAL CIRC STAGE, RAMP, ELEVATOR	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-423	TYPICAL STAIR AND RAILING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-435	CASEWORK DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-510	TYP./MISC. ROOF DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-520	MISC. DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-600	DOOR SCHEDULES, ELEVATIONS, LEGENDS, & NOTES	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
A-601	DOOR SCHEDULES, ELEVATIONS, LEGENDS, & NOTES	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
A-602	DOOR FRAME DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-610	GLAZING SCHEDULES, ELEVATIONS, DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-611	GLAZING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-612	GLAZING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-700	FINISH SCHEDULES AND NOTES - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-701	FINISH SCHEDULES AND NOTES - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-800	SIGN TYPES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-804	SIGNAGE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-805	LEVEL 1 SIGNAGE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-806	LEVEL 2 SIGNAGE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-850	TILT UP ELEVATION KEY PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-851	LEVEL 1 TILT UP ELEVATION KEY PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-861	TILT UP ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-862	TILT UP ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-863	TILT UP ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-871	TILT UP ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-872	TILT UP ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
A-880	TILT UP ELEVATIONS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
AF-101	FISH FLOOR PLANS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>INTERIOR DESIGN</b>					
I-100	INTERIOR DESIGN FLOOR PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
I-101	INTERIOR DESIGN FLOOR PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
I-102	INTERIOR DESIGN FLOOR PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>FOOD SERVICE</b>					



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
FS-0.1.1	GENERAL NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-0.1.2	ELECTRICAL NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-0.1.3	PLUMBING NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-0.1.4	MECHANICAL NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-0.2.1	STANDARD DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-0.2.2	STANDARD DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-1.1.1	EQUIPMENT SCHEDULE	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-2.1.1	EQUIPMENT PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-2.1.2	EQUIPMENT SCHEDULE	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-3.1.1	ELECTRICAL PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-3.1.2	ELECTRICAL SCHEDULE	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-4.1.1	PLUMBING PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-4.1.2	PLUMBING SCHEDULE	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-5.1.1	SLAB PENETRATION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-6.1.1	SPECIAL CONDITIONS PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-7.1.1	VENTILATION PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-8.1.1	ELEVATION REFERENCE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-8.1.2	3-D VIEWS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-8.2.1	ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-8.2.2	ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-8.2.3	ELEVATIONS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-9.1.1	EXHAUST HOOD DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-9.1.2	EXHAUST HOOD DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-9.1.3	EXHAUST HOOD DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-11.1.1	SERVING COUNTER DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-11.1.2	SERVING COUNTER DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-11.1.3	SERVING COUNTER DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-11.1.4	SERVING COUNTER DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-11.1.5	SERVING COUNTER DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FS-11.1.6	SERVING COUNTER DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>MECHANICAL</b>					
M-000	MECHANICAL SYMBOLS LEGEND	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-001	MECHANICAL FLOW DIAGRAM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-101	PARTIAL MECHANICAL SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-102	ENLARGED MECHANICAL SITE PLANS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-201	MECHANICAL FIRST FLOOR PLAN - DINING	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-202	MECHANICAL ROOF PLAN - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-203	MECHANICAL FIRST FLOOR PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCS D Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
M-204	MECHANICAL SECOND FLOOR PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-205	MECHANICAL ROOF PLAN - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-210	MECHANICAL ENLARGED FLOOR PLANS - DINING	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-301	MECHANICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-302	MECHANICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-303	MECHANICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-304	MECHANICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-305	MECHANICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-401	MECHANICAL SCHEDULES	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
M-402	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-403	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-501	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-502	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-503	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-504	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-505	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
M-506	MECHANICAL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>ELECTRICAL</b>					
E-000	ELECTRICAL LEGEND	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-001	LUMINAIRE SCHEDULE	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-101	LIGHTING SITE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-102	ENLARGED LIGHTING SITE PLANS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-103	POWER SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-104	PARTIAL POWER SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-105	ENLARGED POWER SITE PLANS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-106	LOW VOLTAGE SITE PLAN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-201	LIGHTING FIRST FLOOR PLAN - DINING	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-202	LIGHTING FIRST FLOOR PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-203	LIGHTING SECOND FLOOR PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-301	POWER FIRST FLOOR PLAN - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-302 (1)	POWER ROOF PLAN - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-302 (2)	POWER FIRST FLOOR PLAN - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-303	POWER SECOND FLOOR PLAN - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-304	POWER ROOF PLAN - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-311	ENLARGED POWER FLOOR PLAN - KITCHEN	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-312	ENLARGED POWER FLOOR PLAN - ELECTRICAL	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-401	LOW VOLTAGE FIRST FLOOR PLAN -	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-402	LOW VOLTAGE 1ST FLOOR PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSO Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
E-403	LOW VOLTAGE 2ND FLOOR PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-501	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-502	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-503	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-504	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-505	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-506	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-507	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-508	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-509	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-510	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-511	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-512	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-513	ELECTRICAL DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-601	ONE LINE DIAGRAM - DINING BLDG #2	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-602	ONE LINE DIAGRAM - CLASSROOM BLDG	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-603	SINGLE LINE - PORTABLES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-701	PANEL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-702	PANEL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-703	PANEL SCHEDULES	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
E-704	PANEL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-705	PANEL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
E-706	PANEL SCHEDULES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
<b>PLUMBING</b>					
P-000	PLUMBING LEGEND AND NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-201	PLUMBING UNDERGROUND PLAN - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-202	PLUMBING FIRST FLOOR PLAN - DINING	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-203	PLUMBING PLAN - DINING PARKING AREA	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-204	PLUMBING UNDERGROUND PLAN - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-205	PLUMBING FIRST FLOOR PLAN - CLASSROOM	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-206	PLUMBING SECOND FL. PLAN - CLASSROOM	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-211	PLUMBING ENLARGED FLOOR PLAN - KITCHEN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-212	PLUMBING FOOD SERVICE EQUIPMENT SCHEDULE	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-301	PLUMBING SANITARY RISER CLASSROOMS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-302	PLUMBING SANITARY RISER CLASSROOMS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-304	PLUMBING RISER DIAGRAMS - DINING	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-305	PLUMBING SANITARY RISER - DINING	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-401	PLUMBING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 07:20 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Drawing No.	Drawing Title	Revision	Drawing Date	Received Date	Set
P-402	PLUMBING DETAILS	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
P-403	PLUMBING DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
P-501	PLUMBING FIXTURE SCHEDULE	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
<b>FIRE PROTECTION</b>					
FP-000	FIRE PROTECTION GENERAL NOTES	0	11/19/2024	11/20/2024	100% CD Set (11/19/24)
FP-001	FIRE PROTECTION DETAILS	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)
FP-101	FIRE PROTECTION SITE PLAN	1	01/14/2025	01/28/2025	Addendum 1 (01/14/25)

## Current Specifications

Number	Description	Revision	Issued Date	Received Date	Set
<b>00 - Procurement and Contracting Requirements</b>					
00 00 00	COVER	1	01/14/25	01/28/25	Addendum 1
00 01 07	SEALS PAGE	1	01/14/25	01/28/25	Addendum 1
00 01 10	TABLE OF CONTENTS	1	01/14/25	01/28/25	Addendum 1
00 31 32.0	GEOTECHNICAL DATA	1	01/14/25	01/28/25	Addendum 1
00 31 32.1	GEOTECHNICAL REPORT	1	01/14/25	01/28/25	Addendum 1
<b>01 - General Requirements</b>					
01 11 00	SUMMARY OF WORK	1	01/14/25	01/28/25	Addendum 1
01 25 13.0	REQUEST FOR SUBSTITUTION	1	01/14/25	01/28/25	Addendum 1
01 25 13.01	REQUEST FOR SUBSTITUTION FORM	1	01/14/25	01/28/25	Addendum 1
01 26 00	CHANGE AND CLARIFICATIONS PROCEDURES	1	01/14/25	01/28/25	Addendum 1
01 29 00	PAYMENT PROCEDURES	1	01/14/25	01/28/25	Addendum 1
01 31 00	PROJECT MANAGEMENT AND COORDINATION	1	01/14/25	01/28/25	Addendum 1
01 32 00	CONSTRUCTION PROGRESS DOCUMENTATION	1	01/14/25	01/28/25	Addendum 1
01 32 33	PHOTOGRAPHIC DOCUMENTATION	1	01/14/25	01/28/25	Addendum 1
01 33 00.0	SUBMITTAL PROCEDURES	1	01/14/25	01/28/25	Addendum 1
01 33 00.1	CADD RELEASE FORM	1	01/14/25	01/28/25	Addendum 1
01 40 00	QUALITY REQUIREMENTS	1	01/14/25	01/28/25	Addendum 1
01 40 42	SPECIFICATION LANGUAGE, DEFINITIONS, STANDARDS AND ABBREVIATIONS	1	01/14/25	01/28/25	Addendum 1
01 41 00	REGULATORY REQUIREMENTS	1	01/14/25	01/28/25	Addendum 1
01 42 00	REFERENCES	1	01/14/25	01/28/25	Addendum 1
01 42 16	DEFINITIONS	1	01/14/25	01/28/25	Addendum 1
01 45 00	TESTING AND LABORATORY SERVICES	1	01/14/25	01/28/25	Addendum 1
01 50 00	TEMPORARY FACILITIES AND CONTROLS	1	01/14/25	01/28/25	Addendum 1
01 56 00	TEMPORARY BARRIERS AND ENCLOSURES	1	01/14/25	01/28/25	Addendum 1
01 58 00	PROJECT SIGN	1	01/14/25	01/28/25	Addendum 1
01 60 00	PRODUCT REQUIREMENTS	1	01/14/25	01/28/25	Addendum 1
01 73 00	EXECUTION	1	01/14/25	01/28/25	Addendum 1
01 74 19.0	CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL	1	01/14/25	01/28/25	Addendum 1
01 74 19.01	CONSTRUCTION WASTE MANAGEMENT FORM 1 (CWM-1)	1	01/14/25	01/28/25	Addendum 1
01 74 19.03	CONSTRUCTION WASTE MANAGEMENT FORM 3 (CWM-3)	1	01/14/25	01/28/25	Addendum 1
01 74 19.07	CONSTRUCTION WASTE MANAGEMENT FORM 7 (CWM-7)	1	01/14/25	01/28/25	Addendum 1
01 75 00	STARTING AND ADJUSTING SYSTEMS	1	01/14/25	01/28/25	Addendum 1



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 08:22 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Number	Description	Revision	Issued Date	Received Date	Set
01 77 00	CLOSEOUT PROCEDURES	1	01/14/25	01/28/25	Addendum 1
01 78 23	OPERATION AND MAINTENANCE DATA	1	01/14/25	01/28/25	Addendum 1
01 78 30	WARRANTIES	1	01/14/25	01/28/25	Addendum 1
01 78 39	PROJECT RECORD DOCUMENTS	1	01/14/25	01/28/25	Addendum 1
01 79 00	DEMONSTRATION AND TRAINING	1	01/14/25	01/28/25	Addendum 1
01 81 13	SUSTAINABLE DESIGN REQUIREMENTS (GREEN GLOBES)	1	01/14/25	01/28/25	Addendum 1
013300	Submittal Procedures	1	01/14/25	01/28/25	Addendum 1
<b>03 - Concrete</b>					
03 30 00	CAST-IN-PLACE CONCRETE	1	01/14/25	01/28/25	Addendum 1
03 35 00	CONCRETE FLOOR FINISHING (SEALER)	1	01/14/25	01/28/25	Addendum 1
03 45 00	PRECAST ARCHITECTURAL CONCRETE	1	01/14/25	01/28/25	Addendum 1
03 47 13	TILT-UP PRECAST CONCRETE	1	01/14/25	01/28/25	Addendum 1
<b>04 - Masonry</b>					
04 22 00	CONCRETE UNIT MASONRY	1	01/14/25	01/28/25	Addendum 1
04 25 16	THIN BRICK MASONRY	0	11/19/24	11/20/24	100% CD Set
04 72 00	CAST STONE MASONRY VENEER	1	01/14/25	01/28/25	Addendum 1
<b>05 - Metals</b>					
05 12 23	STRUCTURAL STEEL	1	01/14/25	01/28/25	Addendum 1
05 21 00	STEEL JOISTS	1	01/14/25	01/28/25	Addendum 1
05 31 00	STEEL DECK	1	01/14/25	01/28/25	Addendum 1
05 50 00	METAL FABRICATION	1	01/14/25	01/28/25	Addendum 1
05 51 13	METAL PAN STAIRS WITH INTEGRAL RAILINGS	1	01/14/25	01/28/25	Addendum 1
<b>06 - Wood, Plastics, and Composites</b>					
06 10 00	ROUGH CARPENTRY	1	01/14/25	01/28/25	Addendum 1
06 20 00	FINISH CARPENTRY	1	01/14/25	01/28/25	Addendum 1
06 41 16	PLASTIC-LAMINATE-CLAD ARCHITECTURAL CABINETS	1	01/14/25	01/28/25	Addendum 1
06 64 00	PLASTIC PANELING	1	01/14/25	01/28/25	Addendum 1
<b>07 - Thermal and Moisture Protection</b>					
07 17 01	BENTONITE WATERPROOFING	0	11/19/24	11/20/24	100% CD Set
07 21 00	THERMAL INSULATION	1	01/14/25	01/28/25	Addendum 1
07 26 00	VAPOR RETARDER	1	01/14/25	01/28/25	Addendum 1
07 27 13	VAPOR PERMEABLE SHEET MEMBRANE	0	01/14/25	01/28/25	Addendum 1
07 52 00	MODIFIED BITUMEN MEMBRANE ROOFING (SOPREMA-RIGID)	1	01/14/25	01/28/25	Addendum 1
07 62 00	SHEET METAL FLASHING AND TRIM	1	01/14/25	01/28/25	Addendum 1
07 72 00	ROOF ACCESSORIES	1	01/14/25	01/28/25	Addendum 1
07 72 33	ROOF HATCHES	1	01/14/25	01/28/25	Addendum 1
07 84 13	PENETRATION FIRESTOPPING	1	01/14/25	01/28/25	Addendum 1



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 08:22 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Number	Description	Revision	Issued Date	Received Date	Set
07 84 46	FIRE-RESISTIVE JOINT SYSTEMS	1	01/14/25	01/28/25	Addendum 1
07 92 00	JOINT SEALANTS	1	01/14/25	01/28/25	Addendum 1
07 95 00	EXPANSION CONTROL	1	01/14/25	01/28/25	Addendum 1
<b>08 - Openings</b>					
08 11 13	HOLLOW METAL DOORS AND FRAMES	1	01/14/25	01/28/25	Addendum 1
08 14 16	FLUSH WOOD DOORS	1	01/14/25	01/28/25	Addendum 1
08 31 13	ACCESS DOORS AND FRAMES	1	01/14/25	01/28/25	Addendum 1
08 33 00	TORNADO AND HURRICANE PROTECTION ROLLING DOORS	1	01/14/25	01/28/25	Addendum 1
08 41 13	ALUMINUM FRAMED ENTRANCES AND STOREFRONTS	1	01/14/25	01/28/25	Addendum 1
08 51 13	ALUMINUM WINDOWS (YKK)	1	01/14/25	01/28/25	Addendum 1
08 71 00	FINISH HARDWARE	1	01/14/25	01/28/25	Addendum 1
08 80 00	GLAZING	1	01/14/25	01/28/25	Addendum 1
08 84 10	GLAZING FILM	0	11/19/24	11/20/24	100% CD Set
08 91 19	FIXED LOUVERS	1	01/14/25	01/28/25	Addendum 1
<b>09 - Finishes</b>					
09 21 16	GYPSUM BOARD ASSEMBLIES	1	01/14/25	01/28/25	Addendum 1
09 30 00	TILING	1	01/14/25	01/28/25	Addendum 1
09 51 23	ACOUSTICAL CEILING TILE	1	01/14/25	01/28/25	Addendum 1
09 65 13	RESILIENT BASE AND ACCESSORIES	1	01/14/25	01/28/25	Addendum 1
09 65 19	RESILIENT TILE FLOORING	1	01/14/25	01/28/25	Addendum 1
09 68 13	TILE CARPETING	1	01/14/25	01/28/25	Addendum 1
09 75 23	SOLID SURFACE WINDOWSILLS	1	01/14/25	01/28/25	Addendum 1
09 84 33	SOUND ABSORBING WALL UNITS	1	01/14/25	01/28/25	Addendum 1
09 91 13	EXTERIOR PAINTING	1	01/14/25	01/28/25	Addendum 1
09 91 23	INTERIOR PAINTING	1	01/14/25	01/28/25	Addendum 1
<b>10 - Specialties</b>					
10 14 00	SIGNAGE	1	01/14/25	01/28/25	Addendum 1
10 21 15	PHENOLIC CORE TOILET PARTITIONS (BRADLEY)	0	11/19/24	11/20/24	100% CD Set
10 22 26	OPERABLE PARTITIONS	0	11/19/24	11/20/24	100% CD Set
10 26 00	WALL AND DOOR PROTECTION	1	01/14/25	01/28/25	Addendum 1
10 28 00	TOILET, BATH AND LAUNDRY ACCESSORIES	1	01/14/25	01/28/25	Addendum 1
10 44 00	FIRE PROTECTION SPECIALTIES	1	01/14/25	01/28/25	Addendum 1
10 51 13	METAL LOCKERS	1	01/14/25	01/28/25	Addendum 1
10 56 12	METAL STORAGE SHELVING	1	01/14/25	01/28/25	Addendum 1
10 56 13	METAL STORAGE SHELVING (SS WIRE)	0	11/19/24	11/20/24	100% CD Set
10 73 12	WALL SUPPORTED CANOPIES	1	01/14/25	01/28/25	Addendum 1
10 73 26	WALKWAY COVERINGS	1	01/14/25	01/28/25	Addendum 1





**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 08:22 am EST

Job #: 24504 HCS D Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Number	Description	Revision	Issued Date	Received Date	Set
10 75 00	FLAGPOLES	1	01/14/25	01/28/25	Addendum 1
<b>11 - Equipment</b>					
11 40 00	FOODSERVICE EQUIPMENT	1	01/14/25	01/28/25	Addendum 1
11 52 13	PROJECTION SCREENS	1	01/14/25	01/28/25	Addendum 1
11 61 43	STAGE CURTAINS	1	01/14/25	01/28/25	Addendum 1
11 66 00	OUTDOOR ATHLETIC EQUIPMENT	0	01/14/25	01/28/25	Addendum 1
<b>12 - Furnishings</b>					
12 24 94	ROLLER WINDOW SHADES	0	11/19/24	11/20/24	100% CD Set
12 36 61	SOLID SURFACE FABRICATIONS	1	01/14/25	01/28/25	Addendum 1
12 56 00	INSTITUTIONAL FURNITURE	1	01/14/25	01/28/25	Addendum 1
<b>14 - Conveying Equipment</b>					
14 24 00	HYDRAULIC ELEVATORS	1	01/14/25	01/28/25	Addendum 1
<b>21 - Fire Suppression</b>					
21 05 00	COMMON WORK RESULTS FOR FIRE SUPPRESSION	1	01/14/25	01/28/25	Addendum 1
21 13 13	WET-PIPE SPRINKLER SYSTEMS	1	01/14/25	01/28/25	Addendum 1
<b>22 - Plumbing</b>					
22 05 00	COMMON WORK RESULTS FOR PLUMBING	1	01/14/25	01/28/25	Addendum 1
22 05 13	COMMON MOTOR REQUIREMENTS FOR PLUMBING EQUIPMENT	1	01/14/25	01/28/25	Addendum 1
22 05 23	GENERAL-DUTY VALVES FOR PLUMBING PIPING	1	01/14/25	01/28/25	Addendum 1
22 05 29	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMENT	1	01/14/25	01/28/25	Addendum 1
22 05 53	IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT	1	01/14/25	01/28/25	Addendum 1
22 07 00	PLUMBING ISULATION	1	01/14/25	01/28/25	Addendum 1
22 11 16	DOMESTIC WATER PIPING	1	01/14/25	01/28/25	Addendum 1
22 11 19	DOMESTIC WATER PIPING SPECIALTIES	1	01/14/25	01/28/25	Addendum 1
22 13 16	SANITARY WASTE AND VENT PIPING	1	01/14/25	01/28/25	Addendum 1
22 13 19	SANITARY WASTE PIPING SPECIALTIES	1	01/14/25	01/28/25	Addendum 1
22 16 16	GAS PIPING	1	01/14/25	01/28/25	Addendum 1
22 33 00	ELECTRIC DOMESTIC WATER HEATERS	1	01/14/25	01/28/25	Addendum 1
22 34 00	FUEL-FIRED DOMESTIC WATER HEATERS	1	01/14/25	01/28/25	Addendum 1
22 40 00	PLUMBING FIXTURES	1	01/14/25	01/28/25	Addendum 1
<b>23 - Heating, Ventilating, and Air Conditioning (HVAC)</b>					
23 05 00	COMMON WORK RESULTS FOR HVAC	1	01/14/25	01/28/25	Addendum 1
23 05 13	COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT	1	01/14/25	01/28/25	Addendum 1
23 05 23	GENERAL-DUTY VALVES FOR HVAC PIPING	1	01/14/25	01/28/25	Addendum 1
23 05 29	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT	1	01/14/25	01/28/25	Addendum 1
23 05 48	VIBRATION AND SEISMIC CONTROLS FOR HVAC	1	01/14/25	01/28/25	Addendum 1
23 05 53	IDENTIFICATION FOR HVAC PIPING AND EQUIPMENT	1	01/14/25	01/28/25	Addendum 1



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 08:22 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Number	Description	Revision	Issued Date	Received Date	Set
23 05 93	TESTING, ADJUSTING, AND BALANCING FOR HVAC	1	01/14/25	01/28/25	Addendum 1
23 07 00	HVAC INSULATION	1	01/14/25	01/28/25	Addendum 1
23 08 00	HVAC SYSTEMS AND HYDRONIC SYSTEMS COMMISSIONING	1	01/14/25	01/28/25	Addendum 1
23 09 00	INSTRUMENTATION AND CONTROL FOR HVAC	1	01/14/25	01/28/25	Addendum 1
23 21 13	HYDRONIC PIPING	1	01/14/25	01/28/25	Addendum 1
23 21 23	HYDRONIC PUMPS	1	01/14/25	01/28/25	Addendum 1
23 23 00	REFRIGERANT PIPING	1	01/14/25	01/28/25	Addendum 1
23 25 00	HVAC WATER TREATMENT	1	01/14/25	01/28/25	Addendum 1
23 29 23	VARIABLE-FREQUENCY MOTOR CONTROLLERS	0	11/19/24	11/20/24	100% CD Set
23 31 13	METAL DUCTS	1	01/14/25	01/28/25	Addendum 1
23 33 00	AIR DUCT ACCESSORIES	1	01/14/25	01/28/25	Addendum 1
23 34 23	HVAC POWER VENTILATORS	1	01/14/25	01/28/25	Addendum 1
23 36 00	AIR TERMINAL UNITS	1	01/14/25	01/28/25	Addendum 1
23 37 13	DIFFUSERS, REGISTERS, AND GRILLES	1	01/14/25	01/28/25	Addendum 1
23 37 23	HVAC GRAVITY VENTILATORS	1	01/14/25	01/28/25	Addendum 1
23 63 13	AIR-COOLED REFRIGERANT CONDENSERS	1	01/14/25	01/28/25	Addendum 1
23 64 30	SCROLL WATER CHILLERS (ADVANCED PURCHASED)	0	11/19/24	11/20/24	100% CD Set
23 73 13	MODULAR INDOOR CENTRAL-STATION AIR-HANDLING UNITS	1	01/14/25	01/28/25	Addendum 1
23 81 26	SPLIT-SYSTEM AIR-CONDITIONERS	1	01/14/25	01/28/25	Addendum 1
23 82 19	FAN COIL UNITS	1	01/14/25	01/28/25	Addendum 1
23 82 39	ELECTRIC DUCT HEATERS	1	01/14/25	01/28/25	Addendum 1
<b>26 - Electrical</b>					
26 05 00	COMMON WORK RESULTS FOR ELECTRICAL	1	01/14/25	01/28/25	Addendum 1
26 05 19	LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	1	01/14/25	01/28/25	Addendum 1
26 05 26	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	1	01/14/25	01/28/25	Addendum 1
26 05 29	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	1	01/14/25	01/28/25	Addendum 1
26 05 33	RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS	1	01/14/25	01/28/25	Addendum 1
26 05 53	IDENTIFICATION FOR ELECTRICAL SYSTEMS	1	01/14/25	01/28/25	Addendum 1
26 05 73	OVERCURRENT PROTECTIVE DEVICE COORDINATION STUDY	1	01/14/25	01/28/25	Addendum 1
26 09 23	LIGHTING CONTROL DEVICES	1	01/14/25	01/28/25	Addendum 1
26 22 00	LOW-VOLTAGE TRANSFORMERS	1	01/14/25	01/28/25	Addendum 1
26 24 16	PANELBOARDS	1	01/14/25	01/28/25	Addendum 1
26 27 26	WIRING DEVICES	1	01/14/25	01/28/25	Addendum 1
26 28 13	FUSES	1	01/14/25	01/28/25	Addendum 1
26 28 16	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	1	01/14/25	01/28/25	Addendum 1
26 29 13	ENCLOSED CONTROLLERS	1	01/14/25	01/28/25	Addendum 1
26 32 13	ENGINE GENERATORS (ADVANCED PURCHASE)	1	01/14/25	01/28/25	Addendum 1



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 08:22 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Number	Description	Revision	Issued Date	Received Date	Set
26 36 00	TRANSFER SWITCHES (ADVANCED PURCHASE)	1	01/14/25	01/28/25	Addendum 1
26 41 13	LIGHTNING PROTECTION FOR STRUCTURES	1	01/14/25	01/28/25	Addendum 1
26 43 13	SURGE PROTECTIVE DEVICES (SPDs)	1	01/14/25	01/28/25	Addendum 1
26 51 00	INTERIOR LIGHTING	1	01/14/25	01/28/25	Addendum 1
26 56 00	EXTERIOR LIGHTING	1	01/14/25	01/28/25	Addendum 1
<b>27 - Communications</b>					
27 05 00	COMMON WORK RESULTS FOR COMMUNICATION SYSTEMS	1	01/14/25	01/28/25	Addendum 1
27 15 00	STRUCTURED CABLING	1	01/14/25	01/28/25	Addendum 1
27 51 25	AUDIO VISUAL SYSTEMS	1	01/14/25	01/28/25	Addendum 1
27 53 13	WIRELESS CLOCK SYSTEM	1	01/14/25	01/28/25	Addendum 1
27 55 00	INTEGRATED ELECTRONIC COMMUNICATION SYSTEM	0	11/19/24	11/20/24	100% CD Set
<b>28 - Electronic Safety and Security</b>					
28 05 00	COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY	1	01/14/25	01/28/25	Addendum 1
28 05 13	MISCELLANEOUS FOR ELECTRONIC SAFETY AND SECURITY	1	01/14/25	01/28/25	Addendum 1
28 13 00	ACCESS CONTROL SYSTEM	1	01/14/25	01/28/25	Addendum 1
28 20 00	IP SURVEILLANCE SYSTEM	1	01/14/25	01/28/25	Addendum 1
28 47 00	FIRE ALARM AND SMOKE DETECTION SYSTEM	1	01/14/25	01/28/25	Addendum 1
28 52 34	PUBLIC SAFETY EMERGENCY COMMUNICATION SYSTEM	1	01/14/25	01/28/25	Addendum 1
28 55 00	EMERGENCY RESCUE TWO-WAY COMMUNICATION SYSTEM	1	01/14/25	01/28/25	Addendum 1
<b>31 - Earthwork</b>					
31 10 00	SITE CLEARING	1	01/14/25	01/28/25	Addendum 1
31 20 00	EARTHWORK	1	01/14/25	01/28/25	Addendum 1
31 22 13	ROUGH GRADING	1	01/14/25	01/28/25	Addendum 1
31 23 00	SITE PREPARATION, EXCAVATION AND EARTHWORK FOR FOUNDATIONS	1	01/14/25	01/28/25	Addendum 1
31 23 16	EXCAVATION	1	01/14/25	01/28/25	Addendum 1
31 23 19	DEWATERING AND BEDDING	1	01/14/25	01/28/25	Addendum 1
31 23 23	BACKFILLING	1	01/14/25	01/28/25	Addendum 1
31 23 33	TRENCHING	1	01/14/25	01/28/25	Addendum 1
31 25 00	EROSION AND SEDIMENTATION CONTROL	1	01/14/25	01/28/25	Addendum 1
31 31 16	TERMITE CONTROL	1	01/14/25	01/28/25	Addendum 1
31 40 00	SHORING BRACING AND UNDERPINNING	1	01/14/25	01/28/25	Addendum 1
<b>32 - Exterior Improvements</b>					
32 00 00	PAVING	1	01/14/25	01/28/25	Addendum 1
32 01 17	FLEXIBLE ASPHALT PAVING REPAIR	1	01/14/25	01/28/25	Addendum 1
32 11 00	BASE COURSES	1	01/14/25	01/28/25	Addendum 1
32 11 13	SUBGRADE MODIFICATIONS	1	01/14/25	01/28/25	Addendum 1
32 12 36	COAL TAR EMULSION SEALER	1	01/14/25	01/28/25	Addendum 1



**WILLIAMS  
COMPANY**

Williams Company Tampa

Printed on Wed Mar 5, 2025 at 08:22 am EST

Job #: 24504 HCSD Eastside ES - New Classroom & Cafeteria Buildings  
27151 Roper Road  
Brooksville, Florida 34602

Number	Description	Revision	Issued Date	Received Date	Set
32 13 10	CONCRETE SITE WORK	1	01/14/25	01/28/25	Addendum 1
32 13 13	CONCRETE PAVING	1	01/14/25	01/28/25	Addendum 1
32 13 16	ASPHALTIC CONCRETE PAVING	1	01/14/25	01/28/25	Addendum 1
32 16 13	CONCRETE CURBS AND GUTTERS	1	01/14/25	01/28/25	Addendum 1
32 17 23	PAVEMENT MARKINGS	1	01/14/25	01/28/25	Addendum 1
32 31 13	CHAIN LINK FENCES AND GATES	1	01/14/25	01/28/25	Addendum 1
<b>33 - Utilities</b>					
33 11 13	WATER DISTRIBUTION SYSTEMS	1	01/14/25	01/28/25	Addendum 1
33 30 00	SANITARY SEWERAGE SYSTEM	0	11/19/24	11/20/24	100% CD Set
33 40 01	STORM SEWERAGE SYSTEMS	1	01/14/25	01/28/25	Addendum 1