

AIA® Document G701® – 2017

Change Order

PROJECT: (Name and address)
Winding Waters K8 Parent Drop Off

CONTRACT INFORMATION:
Contract For: General Construction
Date:

CHANGE ORDER INFORMATION:
Change Order Number: 002
Date:

OWNER: (Name and address)
Hernando County School District

ARCHITECT: (Name and address)
Zyscovich

CONTRACTOR: (Name and address)
Gibbs & Register


THE CONTRACT IS CHANGED AS FOLLOWS:


(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


The original Contract Sum was	\$ 2,007,600.00
The net change by previously authorized Change Orders	\$ 324,300.14
The Contract Sum prior to this Change Order was	\$ 2,331,900.14
The Contract Sum will be decreased by this Change Order in the amount of	\$ 12,278.72
The new Contract Sum including this Change Order will be	\$ 2,319,621.42
The Contract Time will be increased by Zero (33) days.	
The new date of Substantial Completion will be 12/21/2023	

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Zyscovich
ARCHITECT (Firm name)

SIGNATURE
Alex Perez
PRINTED NAME AND TITLE
2/13/2024
DATE

Gibbs & Register
CONTRACTOR (Firm name)

SIGNATURE
Ketan Patel, VP
PRINTED NAME AND TITLE
2/13/2024
DATE

Hernando County School District
OWNER (Firm name)

SIGNATURE
Brian Ragan
PRINTED NAME AND TITLE
2/13/24
DATE