

**CHANGE  
ORDER**

AIA DOCUMENT G701

OWNER  
ARCHITECT  
CONTRACTOR  
FIELD  
OTHER

☒  
☒  
☒  
☐  
☐

PROJECT: School District of  
(name, address) Hernando County  
8016 Mobley Rd.  
Brooksville, FL 34601

CHANGE ORDER NUMBER: 1  
DATE: 2-Apr-24  
ENGINEER'S PROJECT NO: 220420  
CONTRACT DATE: 14-Dec-22

TO CONTRACTOR: Walbridge Aldinger LLC  
(name, address) 100 S. Ashley Dr. St.350  
Tampa, FL 33602

CONTRACT FOR: New Construction

The Contract is changed as follows for owner refunds unspent:

Change order total for owner refunds unspent		(\$112,730.55)
Corner Guards Refund	\$ (4,926.00)	
SIP Refund	\$ (26,103.00)	
Temp Fence Refund	\$ (1,765.20)	
Buyout Refund	\$ (28,845.00)	
Construction Contingency Refund	\$ (38,958.08)	
Owner Contingency Refund	\$ (9,543.27)	
Site Survey Refund	\$ (2,600.00)	

Total Cost: \$ (112,730.55)

Not Valid until signed by the Owner, Engineer and Contractor.

The original Contract Price was .....	\$	\$ 2,001,407.00
Net Change by previously authorized Change Orders.....	\$	
The Contract Price prior to this Change Order was.....	\$	\$ 2,001,407.00
The Contract Price will be (decreased)		
by the Change Order in the amount of .....	\$	\$ (112,730.55)
The new Contract Price including the Change Order will be..	\$	\$ 1,888,676.45

The Contract Time will be (increased) (decreased) (unchanged) by ( 0 ) days

The date of Substantial Completion as of the date of the Change Order therefore is 6/20/2023

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time for Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Zyscovich  
ARCHITECT


3505E. Frontage rd.  
Tampa, FL 33607  
ADDRESS

BY: 

DATE: 4.2.24

WALBRIDGE ALDINGER LLC  
CONTRACTOR

100 S. Ashley Dr. St. 350  
Tampa, FL 33602  
ADDRESS

BY: 

Craig Vincent VP of Operations  
DATE: 4/2/2024

School District of Hernando County  
OWNER

8016 Mobley Rd.  
Brooksville, FL 34601  
ADDRESS

BY: 

DATE: 4/3/24