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CIVIL

C01.0 GENERAL NOTES 12/12/2024 NA NA NA

C01.1 GENERAL NOTES 12/12/2024 NA NA NA

C02.0 EXISTING CONDITIONS 12/12/2024 NA NA NA

C03.0 EROSION CONTROL PHASE 1 AND DEMO PLAN 12/12/2024 NA 1/17/2025 NA

C03.1 EROSION CONTROL PHASE 2 12/12/2024 NA NA NA

C03.2 SWPPP 12/12/2024 NA NA NA

C03.3 EROSION CONTROL DETAILS 12/12/2024 NA NA NA

C04.0 SITE PLAN 12/12/2024 1/10/2025 1/17/2025 NA

C05.0 PAVING, GRADING AND DRAINAGE 12/12/2024 NA 1/17/2025 NA

C06.0 UTILITY PLAN 12/12/2024 NA 1/17/2025 NA

C07.0 CIVIL DETAILS 12/12/2024 NA NA NA

C07.1 CIVIL DETAILS 12/12/2024 NA NA NA

C07.2 CIVIL DETAILS 12/12/2024 NA NA NA

LANDSCAPE

NONE

ARCHITECTURAL

GN-000 COVER PAGE 12/12/2024 NA 1/17/2025 NA

GN-100 ABBREVIATIONS, DRAWING INDEX, GEN. NOTES 12/12/2024 NA 1/17/2025 1/30/2025

GN-110 AXONOMETRIC OVERALL SITE 12/12/2024 NA NA NA

GN-111 AXONOMETRIC OVERALL BUILDING 12/12/2024 NA 1/17/2025 1/30/2025

GN-112 FIRST FLOOR AXONOMETRIC PLAN 12/12/2024 NA 1/17/2025 NA

GN-113 SECOND FLOOR AXONOMETRIC PLAN 12/12/2024 NA 1/17/2025 NA

GN-114 PERSPECTIVE VIEWS 12/12/2024 NA 1/17/2025 1/30/2025

LS-000 LIFE SAFETY SUMMARY 12/12/2024 NA 1/17/2025 NA

LS-001 LIFE SAFETY SCHEDULES 12/12/2024 NA 1/17/2025 NA

LS-100 LIFE SAFETY SITE PLAN 12/12/2024 NA 1/17/2025 1/30/2025

LS-201 FIRST FLOOR LIFE SAFETY PLAN 12/12/2024 NA 1/17/2025 1/30/2025

LS-202 SECOND FLOOR LIFE SAFETY PLAN 12/12/2024 1/10/2025 NA NA

EX-001 EXISTING CONDITIONS PHOTOS 12/12/2024 NA 1/17/2025 NA

AD-100 OVERALL DEMO SITE PLAN 12/12/2024 NA 1/17/2025 NA

AD-101 PARTIAL ENLARGED DEMO SITE PLAN 12/12/2024 NA 1/17/2025 NA

F-201 OVERALL FISH FLOOR PLANS 12/12/2024 1/10/2025 NA NA

A-100 OVERALL SCHOOLS CAMPUS PLAN 12/12/2024 NA 1/17/2025 NA

A-101 ARCHITECTURAL SITE PLAN 12/12/2024 1/10/2025 1/17/2025 1/30/2025

A-102 PARTIAL ENLARGED SITE PLAN 12/12/2024 NA 1/17/2025 NA

A-103 PARTIAL ENLARGED SITE PLAN 12/12/2024 NA 1/17/2025 NA

A-104 PARTIAL ENLARGED SITE PLAN 12/12/2024 NA 1/17/2025 1/30/2025

A-105 ENLARGED PARTIAL SITE PLANS 12/12/2024 NA 1/17/2025 NA

A-110 SITE DETAILS 12/12/2024 1/10/2025 NA NA

A-111 ENLARGED CANOPY PLANS 12/12/2024 NA 1/17/2025 1/30/2025

A-112 ENLARGED CANOPY PLANS 12/12/2024 NA 1/17/2025 NA

A-113 CANOPY SECTIONS AND ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-114 COVERED WALKWAY DETAILS 12/12/2024 NA 1/17/2025 NA

A-115 ENTRY CANOPY SECT., ELEV. AND DETAILS 12/12/2024 NA 1/17/2025 NA

A-201 OVERALL FIRST FLOOR PLAN 12/12/2024 1/10/2025 NA NA

A-201A PARTIAL FIRST FLOOR PLAN-AREA A 12/12/2024 1/10/2025 NA 1/30/2025

A-201B PARTIAL FIRST FLOOR PLAN-AREA B 12/12/2024 1/10/2025 NA 1/30/2025

A-202 OVERALL SECOND FLOOR PLAN 12/12/2024 1/10/2025 NA NA

A-202A PARTIAL SECOND FLOOR PLAN-AREA A 12/12/2024 1/10/2025 NA 1/30/2025

A-202B PARTIAL SECOND FLOOR PLAN-AREA B 12/12/2024 1/10/2025 NA 1/30/2025

A-203 STC SOUND RATING PLANS NA NA 1/17/2025 NA

A-220 PLAN DETAILS 12/12/2024 NA 1/17/2025 NA

A-221 PLAN DETAILS 12/12/2024 NA 1/17/2025 NA

A-222 PLAN DETAILS 12/12/2024 NA 1/17/2025 NA

A-223 PLAN DETAILS 12/12/2024 NA 1/17/2025 NA

A-301 OVERALL FIRST FLOOR REFLECTED CEILING PLAN 12/12/2024 1/10/2025 NA 1/30/2025
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A-301A PARTIAL FIRST FLOOR PLAN - AREA A 12/12/2024 1/10/2025 NA NA

A-301B PARTIAL FIRST FLOOR PLAN - AREA B 12/12/2024 1/10/2025 NA 1/30/2025

A-301C DINING ENLARGED REF. CEILING PLAN 12/12/2024 1/10/2025 NA 1/30/2025

A-302 OVERALL SECOND FLOOR REFLECTED CEILING PLAN 12/12/2024 1/10/2025 NA NA

A-302A PARTIAL SECOND FLOOR PLAN -AREA A 12/12/2024 1/10/2025 NA NA

A-302B PARTIAL SECOND FLOOR PLAN -AREA B 12/12/2024 1/10/2025 NA NA

A-320 REFLECTED CEILING PLAN DETAILS 12/12/2024 NA 1/17/2025 NA

A-401 OVERALL ROOF PLAN & DRAINAGE 12/12/2024 NA 1/17/2025 NA

A-420 ROOF DETAILS 12/12/2024 NA 1/17/2025 NA

A-421 ROOF DETAILS 12/12/2024 NA 1/17/2025 NA

A-422 ROOF DETAILS 12/12/2024 NA 1/17/2025 NA

A-501 OVERALL BUIDLING ELEVATIONS 12/12/2024 NA 1/17/2025 1/30/2025

A-502 NORTH & EAST BUILDING ELEVATIONS 12/12/2024 NA 1/17/2025 1/30/2025

A-503 SOUTH & WEST BUILDING ELEVATIONS 12/12/2024 NA 1/17/2025 1/30/2025

A-601 BUILDING SECTIONS 12/12/2024 NA 1/17/2025 NA

A-620 WALL SECTIONS 12/12/2024 NA 1/17/2025 1/30/2025

A-650 WALL AND PARTITION TYPES 12/12/2024 NA 1/17/2025 NA

A-670 ENLARGED STAIR #1 PLAN AND SECTIONS 12/12/2024 NA 1/17/2025 1/30/2025

A-671 ENLARGED STAIR #2 PLANS 12/12/2024 NA 1/17/2025 NA

A-672 ENLARGED STAIR #2 SECTIONS 12/12/2024 NA 1/17/2025 1/30/2025

A-673 STAIR AND HANDRAIL DETAILS 12/12/2024 NA 1/17/2025 NA

A-680 ENLARGED ELEVATOR PLAN & SECTIONS 12/12/2024 NA 1/17/2025 NA

A-681 ELEVATOR DETAILS 12/12/2024 NA 1/17/2025 NA

A-690 FIRESTOPPING DETAILS 12/12/2024 NA 1/17/2025 NA

A-691 FIRESTOPPING DETAILS 12/12/2024 NA 1/17/2025 NA

A-700 FF&E SCHEDULES 12/12/2024 NA 1/17/2025 NA

A-701 OVERALL FF&E FLOOR PLANS 12/12/2024 NA 1/17/2025 NA

A-702 ENL. 1ST FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-703 ENL. DINING & SERVERY PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-704 DINING & SERVERY INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-705 ENL. ADMIN. & CLINIC PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-706 TYPICAL CLASSROOM 12/12/2024 NA 1/17/2025 NA

A-707 TYPICAL EXTENDED CLASSROOM 12/12/2024 NA 1/17/2025 NA

A-708 TYP. SCIENCE LAB CLASSROOM 12/12/2024 NA 1/17/2025 NA

A-709 INTERIOR ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-710 ENL. 1ST FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-711 ENL. 2ND FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-712 ENL. 2ND FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-713 ENL. 2ND FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-714 ENL. 2ND FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-715 ENL. 2ND FL PLAN & INT. ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-740 MOUNTING HEIGHTS 12/12/2024 NA 1/17/2025 NA

A-741 TOILET PLANS & ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-742 TOILET PLANS & ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-743 TOILET PLANS & ELEVATIONS 12/12/2024 NA 1/17/2025 NA

A-750 MOUNTING HEIGHTS 12/12/2024 NA 1/17/2025 NA

A-780 ADA DETAILS & MOUNTING HEIGHTS 12/12/2024 NA 1/17/2025 NA

A-800 DOOR TYPES AND SCHEDULE 12/12/2024 1/10/2025 1/17/2025 NA

A-801 WINDOW TYPES AND SCHEDULES 12/12/2024 1/10/2025 NA NA

A-810 DOOR & LOUVER DETAILS 12/12/2024 NA 1/17/2025 NA

A-811 DOOR JAMB DETAILS 12/12/2024 NA 1/17/2025 NA

A-812 THRESHOLD DETAILS 12/12/2024 NA 1/17/2025 NA

ID-200 FINISH LEGEND 12/12/2024 NA 1/17/2025 NA

ID-201 OVERALL FLOOR FINISH PLANS 12/12/2024 NA 1/17/2025 NA

ID-201A ENL. 1ST FL. FINISH PLAN - AREA A 12/12/2024 NA 1/17/2025 NA

ID-201B ENL. 1ST FL. FINISH PLAN - AREA B 12/12/2024 NA 1/17/2025 NA

ID-202A ENL. 2ND FL. FINISH PLAN - AREA A 12/12/2024 NA 1/17/2025 NA

ID-202B ENL. 2ND FL. FINISH PLAN - AREA B 12/12/2024 NA 1/17/2025 NA

STRUCTURAL
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S-101 GENERAL STRUCTURAL NOTES 12/12/2024 NA NA NA

S-102 WIND DESIGN DATA AND LOAD SCHEDULE 12/12/2024 1/10/2025 NA NA

S-103 LIVE LOAD PLAN 12/12/2024 NA NA NA

S-104 ISOMETRIC VIEWS 12/12/2024 NA NA NA

S-200 FOUNDATION OVERALL PLAN 12/12/2024 NA NA NA

S-200A FOUNDATION PLAN - AREA A 12/12/2024 1/10/2025 NA NA

S-200B FOUNDATION PLAN - AREA B 12/12/2024 1/10/2025 NA NA

S-201 SLAB ON GRADE OVERALL PLAN 12/12/2024 NA NA NA

S-201A SLAB ON GRADE PLAN - AREA A 12/12/2024 1/10/2025 NA NA

S-201B SLAB ON GRADE PLAN - AREA B 12/12/2024 1/10/2025 NA NA

S-202 2ND FLOOR OVERALL PLAN 12/12/2024 NA NA NA

S-202A 2ND FLOOR PLAN - AREA A 12/12/2024 1/10/2025 NA NA

S-202B 2ND FLOOR PLAN - AREA B 12/12/2024 1/10/2025 NA NA

S-203 ROOF OVERALL PLAN 12/12/2024 NA NA NA

S-203A ROOF PLAN - AREA A 12/12/2024 1/10/2025 NA NA

S-203B ROOF PLAN - AREA B 12/12/2024 1/10/2025 NA NA

S-301 TYPICAL DETAILS 12/12/2024 1/10/2025 NA NA

S-302 TYPICAL DETAILS 12/12/2024 1/10/2025 NA NA

S-303 TYPICAL DETAILS 12/12/2024 1/10/2025 NA NA

S-304 TYPICAL DETAILS 12/12/2024 NA NA NA

S-305 TYPICAL DETAILS 12/12/2024 NA NA NA

S-401 SECTIONS AND DETAILS 12/12/2024 NA NA 1/30/2025

S-402 SECTIONS AND DETAILS 12/12/2024 1/10/2025 NA 1/30/2025

S-403 SECTIONS AND DETAILS 12/12/2024 1/10/2025 NA 1/30/2025

S-404 SECTIONS AND DETAILS 12/12/2024 1/10/2025 NA 1/30/2025

S-405 SECTIONS AND DETAILS 12/12/2024 NA NA 1/30/2025

S-406 SECTIONS AND DETAILS 12/12/2024 1/10/2025 NA 1/30/2025

S-407 SECTIONS AND DETAILS NA 1/10/2025 NA 1/30/2025

S-601 SCHEDULES 12/12/2024 1/10/2025 NA NA

MECHANICAL   

M-000 LEGEND - HVAC 12/12/2024 NA NA NA

M-100 PARTIAL SITE PLAN - HVAC 12/12/2024 NA NA NA

M-201A PARTIAL 1ST FLOOR PLAN AREA A - HVAC 12/12/2024 1/10/2025 1/17/2025 NA

M-201B PARTIAL 1ST FLOOR PLAN AREA B - HVAC 12/12/2024 1/10/2025 1/17/2025 NA

M-202A PARTIAL 2ND FLOOR PLAN AREA A - HVAC 12/12/2024 NA 1/17/2025 NA

M-202B PARTIAL 2ND FLOOR PLAN AREA B - HVAC 12/12/2024 NA 1/17/2025 NA

M-401 ENLARGED FLOOR PLANS - HVAC 12/12/2024 1/10/2025 NA NA

M-402 ENLARGED FLOOR PLANS - HVAC 12/12/2024 NA NA NA

M-601 AIR SYSTEMS SCHEMATICS - HVAC 12/12/2024 NA NA NA

M-701 CONTROLS - HVAC 12/12/2024 NA 1/17/2025 NA

M-702 CONTROLS - HVAC 12/12/2024 NA 1/17/2025 NA

M-801 SCHEDULES - HVAC 12/12/2024 NA NA NA

M-802 SCHEDULES - HVAC 12/12/2024 NA NA NA

M-901 DETAILS - HVAC 12/12/2024 NA NA NA

M-902 DETAILS - HVAC 12/12/2024 NA NA NA

M-903 DETAILS - HVAC 12/12/2024 NA NA NA

ELECTRICAL

E-000 LEGEND - ELECTRICAL 12/12/2024 NA 1/17/2025 NA

E-002 EQUIPMENT SCHEDULES - ELECTRICAL 12/12/2024 1/10/2025 NA 1/28/2025

E-003 LUMINAIRE SCHEDULE - ELECTRICAL 12/12/2024 1/10/2025 1/17/2025 NA

E-100 PARTIAL SITE PLAN - ELECTRICAL 12/12/2024 NA 1/17/2025 NA

E-201A PARTIAL FIRST FLOOR PLAN AREA A - POWER 12/12/2024 1/10/2025 1/17/2025 1/28/2025

E-201B PARTIAL FIRST FLOOR PLAN AREA B - POWER 12/12/2024 1/10/2025 1/17/2025 1/28/2025

E-202A PARTIAL SECOND FLOOR PLAN AREA A - POWER 12/12/2024 NA 1/17/2025 1/28/2025

E-202B PARTIAL SECOND FLOOR PLAN AREA B - POWER 12/12/2024 1/10/2025 1/17/2025 1/28/2025

E-301A PARTIAL FIRST FLOOR RCP  AREA A  - LTG 12/12/2024 1/10/2025 NA NA

E-301B PARTIAL FIRST FLOOR RCP  AREA  B - LTG 12/12/2024 1/10/2025 NA NA
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E-302A PARTIAL SECOND FLOOR RCP  AREA A  - LTG 12/12/2024 1/10/2025 NA NA

E-302B PARTIAL SECOND FLOOR RCP  AREA  B - LTG 12/12/2024 1/10/2025 NA NA

E-303A NORMAL PHOTOMETRICS - LTG NA NA 1/17/2025 NA

E-303B EMERGENCY EGRESS PHOTOMETRICS - LTG NA NA 1/17/2025 NA

E-303C STAIR PHOTOMETRICS - LTG NA NA 1/17/2025 NA

E-401 ENLARGED FLOOR PLANS - ELECTRICAL 12/12/2024 1/10/2025 NA NA

E-501 RISER DIAGRAM - ELECTRICAL 12/12/2024 1/10/2025 1/17/2025 NA

E-601 PANEL SCHEDULES - ELECTRICAL 12/12/2024 1/10/2025 1/17/2025 NA

E-602 PANEL SCHEDULES - ELECTRICAL 12/12/2024 1/10/2025 1/17/2025 1/28/2025

E-603 PANEL SCHEDULES - ELECTRICAL 12/12/2024 1/10/2025 1/17/2025 1/28/2025

E-901 DETAILS - ELECTRICAL 12/12/2024 NA NA NA

E-902 DETAILS - ELECTRICAL 12/12/2024 NA NA NA

E-903 DETAILS - ELECTRICAL 12/12/2024 NA 1/17/2025 NA

T-000 LEGEND - TECH 12/12/2024 NA NA NA

T-100 PARTIAL SITE PLAN - TECH 12/12/2024 1/10/2025 1/17/2025 NA

T-201A PARTIAL FIRST FLOOR PLAN AREA A - TECH 12/12/2024 1/10/2025 NA NA

T-201B PARTIAL FIRST FLOOR PLAN AREA B - TECH 12/12/2024 1/10/2025 NA 1/28/2025

T-202A PARTIAL SECOND FLOOR PLAN - AREA A - TECH 12/12/2024 1/10/2025 1/17/2025 NA

T-202B PARTIAL SECOND FLOOR PLAN - AREA B - TECH 12/12/2024 1/10/2025 1/17/2025 NA

T-401 ENLARGED FLOOR PLAN - TECH 12/12/2024 NA NA NA

T-901 DETAILS - TECH 12/12/2024 NA NA NA

T-902 DETAILS - TECH 12/12/2024 NA NA NA

T-903 DETAILS - TECH 12/12/2024 NA NA NA

FIRE PROTECTION

FP-000 LEGEND - FP 12/12/2024 NA NA NA

FP-100 PARTIAL SITE PLAN - FP 12/12/2024 NA NA NA

FP-201A PARTIAL FIRST FLOOR PLAN - AREA A - FP 12/12/2024 NA NA NA

FP-201B PARTIAL FIRST FLOOR PLAN - AREA B - FP 12/12/2024 1/10/2025 1/17/2025 NA

FP-202A PARTIAL SECOND FLOOR PLAN - AREA A - FP 12/12/2024 NA NA NA

FP-202B PARTIAL SECOND FLOOR PLAN - AREA B - FP 12/12/2024 NA NA NA

FP-901 DETAILS - FP 12/12/2024 NA NA NA

PLUMBING

P-000 LEGEND - PLUMBING 12/12/2024 NA NA NA

P-100 PARTIAL SITE PLAN - PLUMBING 12/12/2024 NA 1/17/2025 NA

P-201A PARTIAL FIRST FLOOR PLAN - AREA A GRAV 12/12/2024 NA 1/17/2025 NA

P-201B PARTIAL FIRST FLOOR PLAN - AREA B GRAV 12/12/2024 NA 1/17/2025 NA

P-202A PARTIAL SECOND FLOOR PLAN - AREA A GRAV 12/12/2024 NA 1/17/2025 NA

P-202B PARTIAL SECOND FLOOR PLAN - AREA B GRAV 12/12/2024 NA NA NA

P-203A PARTIAL ROOF PLAN - AREA A GRAV 12/12/2024 NA 1/17/2025 NA

P-203B PARTIAL ROOF PLAN - AREA B GRAV 12/12/2024 NA 1/17/2025 NA

P-301A PARTIAL FIRST FLOOR PLAN AREA A - PRES 12/12/2024 NA NA NA

P-301B PARTIAL FIRST FLOOR PLAN AREA B - PRES 12/12/2024 NA 1/17/2025 NA

P-302A PARTIAL SECOND FLOOR PLAN AREA A - PRES 12/12/2024 NA NA NA

P-302B PARTIAL SECOND FLOOR PLAN AREA B - PRES 12/12/2024 NA NA NA

P-401 ENLARGED FLOOR PLANS - PLUMBING 12/12/2024 NA 1/17/2025 NA

P-501 RISER DIAGRAMS - PLUMBING 12/12/2024 NA NA NA

P-502 RISER DIAGRAMS - PLUMBING 12/12/2024 NA 1/17/2025 NA

P-503 RISER DIAGRAMS - PLUMBING 12/12/2024 NA NA NA

P-601 SCHEDULES - PLUMBING 12/12/2024 NA 1/17/2025 NA

P-901 DETAILS - PLUMBING 12/12/2024 NA NA NA

P-902 DETAILS - PLUMBING 12/12/2024 NA 1/17/2025 NA

FOOD SERVICE

FS-1.0 EQUIPMENT PLAN & SCHEDULE 10/15/2024 NA NA NA

FS-1.1 LOAD SCHEDULE 10/15/2024 NA NA NA

FS-2.0 GENERAL NOTES 10/15/2024 NA NA NA

FS-3.0 PLUMBING WASTE ROUGH-IN PLAN 10/15/2024 NA NA NA

FS-3.1 WATER SUPPLY ROUGH-IN PLAN 10/15/2024 NA NA NA
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FS-4.0 ELECTRICAL ROUGH-IN PLAN 10/15/2024 NA NA NA

FS-5.0 BUILDING CONDITIONS PLAN 10/15/2024 NA NA NA

FS-6.0 WALL BLOCKING PLAN 10/15/2024 NA NA NA

FS-7.0 STAINLESS STEEL DETAILS 10/15/2024 NA NA NA

FS-8.0 ELEVATIONS REFERENCE PLAN 10/15/2024 NA NA NA

FS-8.1 ELEVATIONS 10/15/2024 NA NA NA

END OF DRAWING LOG
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DESIGN NARRATIVES

PROJECT MANUAL NA NA NA NA

Addendum # 1 Narrative NA 1/10/2025 NA NA

Structural Calculations NA NA 1/13/2025 NA

Outside Air Calculations NA NA 1/21/2025 NA

Building Code Comments Response Letter NA NA 1/14/2025 NA

Fire Comments Response Letter NA NA 1/8/2025 NA

Trane Trace - AC Load Calculations NA NA 1/16/2025 NA

Addendum # 2 Narrative NA NA 1/17/2025 NA

Addendum # 3 Narrative NA NA NA 1/30/2025

Geotech Report 11/6/2024 NA NA NA

Geotech Report Survey (GPR Survey) 10/29/2024 NA NA NA

INTRODUCTORY INFORMATION

DIVISION 00 

00 01 10 TABLE OF CONTENTS 12/12/2024 NA 1/17/2025 NA

00 31 32 GEOTECHNICAL REPORT 12/12/2024 NA NA NA

EXHIBIT B CONSTRUCTION MANAGER STANDARD SPECIFICATIONS NA NA NA NA

00 43 20 CM SUBCONTRACT BID PROCEDURES 12/12/2024 NA NA NA

00 43 30

CM SUBCONTRACT BID PROCEDURES CM COST ESTIMATING, GMP SUBMITTAL 

AND SCHEDULE OF VALUES
12/12/2024 NA NA NA

SPECIFICATIONS

DIVISION 01 - GENERAL REQUIREMENTS

00 11 00 SUMMARY 12/12/2024 NA NA NA

01 25 00 SUBSTITUTION PROCEDURES 12/12/2024 NA NA NA

01 26 00 CHANGE AND CLARIFICATION PROCEDURES 12/12/2024 NA NA NA

01 29 00 PAYMENT PROCEDURES 12/12/2024 NA NA NA

01 30 00 ADMINISTRATIVE REQUIREMENTS 12/12/2024 NA NA NA

01 33 00 SUBMITTAL PROCEDURES 12/12/2024 NA NA NA

01 33 29.03 SUSTAINABLE DESIGN REQUIREMENTS 12/12/2024 NA NA NA

01 41 00 REGULATORY REQUIREMENTS 12/12/2024 NA NA NA

01 42 00 SPECIFICATION LANGUAGE, DEFINITIONS, STANDARDS AND ABBREVIATIONS 12/12/2024 NA NA NA

01 45 00 QUALITY REQUIREMENTS 12/12/2024 NA NA NA

01 50 00 TEMPORARY FACILITIES AND CONTROLS 12/12/2024 NA NA NA

 01 57 19 TEMPORARY ENVIRONMENTAL CONTROLS 12/12/2024 NA NA NA

01 58 00 PROJECT SIGN 12/12/2024 NA NA NA

01 60 00 PRODUCT REQUIREMENTS 12/12/2024 NA NA NA

01 61 16 VOC CONTENT RESTRICTIONS 12/12/2024 NA NA NA

01 70 00 EXECUTION AND CLOSEOUT REQUIREMENTS 12/12/2024 NA NA NA

01 74 19 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 12/12/2024 NA NA NA

01 77 00 CLOSEOUT PROCEDURES 12/12/2024 NA NA NA

01 77 00A CONTRACTORS CLOSEOUT DOCUMENT CHECKLIST 12/12/2024 NA NA NA

01 77 00B OWNER TRAINING LOG 12/12/2024 NA NA NA

01 91 13 GENERAL COMMISSIONING REQUIREMENTS 12/12/2024 NA NA NA

DIVISION 02 - EXISTING CONDITIONS

Not Used

DIVISION 03 - CONCRETE

03 05 16 UNDERSLAB VAPOR RETARDER 12/12/2024 NA NA NA

03 20 00 CONCRETE REINFORCEMENT 12/12/2024 NA NA NA

03 30 00 CAST-IN-PLACE CONCRETE 12/12/2024 NA NA NA

03 41 00 PRECAST STRUCTURAL CONCRETE 12/12/2024 NA NA NA

03 45 00 PRECAST ARCHITECTURAL CONCRETE 12/12/2024 NA NA NA

03 54 00 CAST UNDERLAYMENT 12/12/2024 NA NA NA

DIVISION 04 - MASONRY

04 21 12 EMBEDDED THIN BRICK SYSTEM FOR CONCRETE PANELS 12/12/2024 NA NA NA

04 22 23 ARCHITECTURAL CONCRETE MASONRY UNITS 12/12/2024 NA NA NA

DIVISION 05 - METALS

05 40 00 COLD-FORMED METL FRAMING 12/12/2024 NA NA NA

05 50 00 METAL FABRICATIONS 12/12/2024 NA NA NA

J:\DesignPhaseServices\01Precon\Tampa\04Education\2024\24-0463 Hernando-WWHS_WWK8_Classroom\241212 - CD Documents\03 Documents\250210-  WWHS Drawings,Specifications, and Addenda Log -CD - R3 6 of 10



Weeki Wachee High School - Winding Waters K-8, 30-Classroom Addition 

List of Drawings, Specifications and Addenda 

JED Project Number - 24033900

February 21, 2025

CD Addendum 1 Addendum 2 Addendum 3

Date Received: 12/12/2024 1/13/2025 1/21/2025 2/3/2025

Section

Number Section Name

 Issue

Date

 Issue

Date

 Issue

Date

 Issue

Date

05 51 00 METAL STAIRS 12/12/2024 NA NA NA

05 52 13 PIPE AND TUBE RAILINGS 12/12/2024 NA NA NA

DIVISION 06 - WOOD, PLASTICS AND COMPOSITES

06 10 00 ROUGH CARPENTRY 12/12/2024 NA NA NA

06 41 00 ARCHITECTURAL WOOD CASEWORK 12/12/2024

DIVISION 7 - THERMAL AND MOISTURE PROTECTION

07 13 00 BELOW GRADE WATERPROOFING 12/12/2024 NA NA NA

07 16 16 CRYSTALLINE WATERPROOFING 12/12/2024 NA NA NA

07 21 00 THERMAL INSULATION 12/12/2024 NA NA NA

07 27 00 AIR BARRIERS 12/12/2024 NA NA NA

07 50 00 ROOFING SYSTEM WARRANTIES 12/12/2024 NA NA NA

07 54 16 THERMOPLASTIC MEMBRANE ROOFING 12/12/2024 NA NA NA

07 54 16A ROOF ASSEMBLY AND ANCHORAGE SUBMITTAL 12/12/2024 NA NA NA

07 62 00 SHEET METAL FLASHING AND TRIM 12/12/2024 NA NA NA

07 72 00 ROOF ACCESSORIES 12/12/2024 NA NA NA

07 84 00 FIRESTOPPING 12/12/2024 NA NA NA

07 92 00 JOINT SEALANTS 12/12/2024 NA NA NA

DIVISION 8 - OPENINGS

08 11 13 HOLLOW METAL DOORS AND FRAMES 12/12/2024 NA NA NA

08 31 13 ACCESS DOORS AND PANELS 12/12/2024 NA NA NA

08 33 26 OVERHEAD COILING GRILLES 12/12/2024 NA NA NA

08 51 13 ALUMINUM WINDOWS 12/12/2024 NA NA NA

08 71 00 DOOR FINISH HARDWARE 12/12/2024 NA NA NA

 08 71 00A DOOR HARDWARE GROUPS 12/12/2024 NA 1/17/2025 NA

08 80 00 GLAZING 12/12/2024 NA NA NA

08 91 00 LOUVERS 12/12/2024 NA NA NA

DIVISION 9 - FINISHES

09 05 61 COMMON WORK RESULTS FOR FLOORING PREPARATION 12/12/2024 NA NA NA

09 21 16 GYPSUM BOARD ASSEMBLIES 12/12/2024 NA NA NA

09 22 36 LATH AND ACCESSORIES 12/12/2024 NA NA NA

09 24 00 CEMENT PLASTER 12/12/2024 NA NA NA

09 30 00 TILING 12/12/2024 NA NA NA

09 51 00 ACOUSTICAL CEILINGS 12/12/2024 NA NA NA

09 65 00 RESILIENT FLOORING 12/12/2024 NA NA NA

09 67 00 FLUID-APPLIED EPOXY FLOORING 12/12/2024

09 72 00 WALL COVERINGS 12/12/2024

09 91 13 EXTERIOR PAINTING 12/12/2024 NA NA NA

09 91 23 INTERIOR PAINTING 12/12/2024 NA NA NA

09 97 23 CONCRETE AND MASONRY COATINGS 12/12/2024 NA NA NA

DIVISION 10 - SPECIALTIES

10 11 00 VISUAL DISPLAY UNITS 12/12/2024

10 14 00 SIGNAGE 12/12/2024 NA NA NA

10 21 13.19 TOILET COMPARTMENTS 12/12/2024 NA NA NA

10 21 23 CUBICLE CURTAINS AND TRACK 12/12/2024

10 22 39 FOLDING PANEL PARTITIONS 12/12/2024 NA NA NA

10 28 00 TOILET, BATH AND LAUNDRY ACCESSORIES 12/12/2024 NA NA NA

10 44 00 FIRE PROTECTION SPECIALTIES 12/12/2024 NA NA NA

10 73 26 WALKWAY COVERINGS 12/12/2024 NA NA NA

DIVISION 11 - EQUIPMENT

11 40 00 FOOD SERVICE EQUIPMENT 12/12/2024 NA NA NA

DIVISION 12 - FURNISHINGS

12 24 00 WINDOW SHADES 12/12/2024 NA NA NA

12 35 53.19 WOOD LABORATORY CASEWORK 12/12/2024 NA NA NA

12 48 13 ENTRANCE FLOOR MATS 12/12/2024 NA NA NA
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DIVISION 13 - SPECIAL CONSTRUCTION

Not Used

DIVISION 14 - CONVEYING SYSTEMS

14 24 00 HYDRAULIC ELEVATORS 12/12/2024 NA NA NA

DIVISION 21 - FIRE PROTECTION

21 05 00 COMMON WORK RESULTS FOR FIRE SUPPRESSION 12/12/2024 NA NA NA

21 13 13 WET-PIPE SPRINKLER SYSTEMS 12/12/2024 NA NA NA

DIVISION 22 - PLUMBING

22 05 00 COMMON WORK RESULTS FOR PLUMBING 12/12/2024 NA NA NA

22 05 19 METERS AND GAGES FOR PLUMBING PIPING 12/12/2024 NA NA NA

22 05 23 GENERAL-DUTY VALVES FOR PLUMBING PIPING 12/12/2024 NA NA NA

22 05 53 IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT 12/12/2024 NA NA NA

22 07 00 PLUMBING INSULATION 12/12/2024 NA NA NA

22 11 16 DOMESTIC WATER PIPING 12/12/2024 1/10/2025 NA NA

22 11 19 DOMESTIC WATER PIPING SPECIALTIES 12/12/2024 NA NA NA

22 13 16 SANITARY WASTE AND VENT PIPING 12/12/2024 NA NA NA

22 13 19 SANITARY WASTE PIPING SPECIALTIES 12/12/2024 NA NA NA

22 14 13 STORM DRAINAGE PIPING 12/12/2024 NA NA NA

22 14 23 STORM DRAINAGE PIPING SPECIALTIES 12/12/2024 NA NA NA

22 14 29 SUMP PUMPS 12/12/2024 NA NA NA

22 33 00 ELECTRIC DOMESTIC WATER HEATERS 12/12/2024 NA NA NA

22 40 00 PLUMBING FIXTURES 12/12/2024 NA NA NA

DIVISION 23 - HVAC

23 01 00 GENERAL MECHANICAL PROVISIONS 12/12/2024 NA NA NA

23 05 00 BASIC MECHANICAL MATERIALS & METHODS 12/12/2024 NA NA NA

23 05 15 INSTRUCTIONS & MAINTENANCE MANUALS 12/12/2024 NA NA NA

23 05 18 PIPING - CONDENSATE DRAIN 12/12/2024 NA NA NA

23 05 19 FLOW METERS & GAUGES 12/12/2024 NA NA NA

23 05 20 PIPING SYSTEMS - FLUSHING & CLEANING 12/12/2024 NA NA NA

23 05 21 THERMOMETERS 12/12/2024 NA NA NA

23 05 22 FLOW STATIONS, VENTURI TYPE 12/12/2024 NA NA NA

23 05 23 VALVES, COCKS & SPECIALTIES - HVAC SYSTEMS 12/12/2024 NA NA NA

23 05 24 AIR CONTROL EQUIPMENT - HYDRONIC SYSTEMS 12/12/2024 NA NA NA

23 05 29 HANGERS AND SUPPORTS 12/12/2024 NA NA NA

23 05 35 ELECTRIC MOTORS, HIGH EFFICIENCY TYPE 12/12/2024 NA NA NA

23 05 48 VIBRATION ISOLATION EQUIPMENT 12/12/2024 NA NA NA

23 05 53 IDENTIFICATION OF HVAC DUCT SYSTEMS & EQUIPMENT 12/12/2024 NA NA NA

23 05 54 IDENTIFICATION OF HVAC SYSTEMS & EQUIPMENT 12/12/2024 NA NA NA

23 05 93 PERFORMANCE VERIFICATION, PRELIMINARY 12/12/2024 NA NA NA

23 05 95 PERFORMANCE VERIFICATION, FINAL 12/12/2024 NA NA NA

23 07 00 HVAC INSULATION 12/12/2024 NA NA NA

23 08 00 COMMISSIONING OF HVAC 12/12/2024 NA NA NA

23 09 23 DIRECT DIGITAL CONTROL SYSTEM 12/12/2024 NA NA NA

23 09 25 VARIABLE FREQUENCY DRIVE 12/12/2024 NA NA NA

23 21 13 PIPING SYSTEMS - HVAC, WATER 12/12/2024 NA NA NA

23 23 13 REFRIGERANT PIPE, VALVES & SPECIALTIES 12/12/2024 NA NA NA

23 25 00 WATER TREATMENT SYSTEMS - CHILLED WATER & CONDENSER WATER 12/12/2024 NA NA NA

23 31 00 DUCTWORK 12/12/2024 NA NA NA

23 33 00 DUCT SYSTEM ACCESSORIES 12/12/2024 NA NA NA

23 33 14 DAMPERS - FIRE AND SMOKE 12/12/2024 NA NA NA

23 34 16 CENTRIFUGAL HVAC FANS 12/12/2024 NA NA NA

23 36 16 TERMINAL UNITS - VAV, SINGLE INLET, ELECTRIC COIL 12/12/2024 NA NA NA

23 37 13 AIR DISTRIBUTION DEVICES 12/12/2024 NA NA NA

23 73 13 SEMI-CUSTOM AIR-HANDLING UNITS 12/12/2024 NA NA NA

23 81 43 AIR CONDITIONING UNITS - DUCTLESS SPLIT SYSTEM 12/12/2024 NA NA NA

DIVISION 26 - ELECTRICAL

26 01 60.13 MAINTENANCE SERVICES FOR ELECTRICALDISTRIBUTION EQUIPMENT 12/12/2024 NA NA NA

26 05 19 LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 12/12/2024 NA NA NA
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26 05 26 GROUNDING AND BONDING 12/12/2024 NA NA NA

26 05 29 HANGERS AND SUPPORTS 12/12/2024 NA NA NA

26 05 33.13 CONDUIT FOR ELECTRICAL SYSTEMS 12/12/2024 NA NA NA

26 05 33.16 BOXES FOR ELECTRICAL SYSTEMS 12/12/2024 NA NA NA

26 05 33.23 SURFACE RACEWAYS FOR ELECTRICAL SYSTEMS 12/12/2024 NA NA NA

26 05 53 IDENTIFICATION FOR ELECTRICAL SYSTEMS 12/12/2024 NA NA NA

26 05 73 POWER SYSTEM STUDIES 12/12/2024 NA NA NA

26 05 83 WIRING CONNECTIONS 12/12/2024 NA NA NA

26 09 23 LIGHTING CONTROL DEVICES 12/12/2024 NA NA NA

26 21 00 LOW-VOLTAGE ELECTRICAL SERVICE ENTRANCE 12/12/2024 NA NA NA

26 22 00 LOW-VOLTAGE TRANSFORMERS 12/12/2024 NA NA NA

26 24 13 SWITCHBOARDS 12/12/2024 NA NA NA

24 24 16 PANELBOARDS 12/12/2024 NA NA NA

26 27 13 ELECTRICITY METERING 12/12/2024 NA NA NA

26 27 26 WIRING DEVICES 12/12/2024 NA NA NA

26 28 13 FUSES 12/12/2024 NA NA NA

26 28 16.13 ENCLOSED CIRCUIT BREAKERS 12/12/2024 NA NA NA

26 28 16.16 ENCLOSED SWITCHES 12/12/2024 NA NA NA

26 32 13 ENGINE GENERATORS 12/12/2024 NA NA NA

26 36 00 TRANSFER SWITCHES 12/12/2024 NA NA NA

26 36 33 CONNECTION CABINETS FOR PORTABLE GENERATORS AND LOAD BANKS 12/12/2024 NA NA NA

26 43 00 SURGE PROTECTIVE DEVICES 12/12/2024 NA NA NA

26 51 00 INTERIOR LIGHTING 12/12/2024 NA NA NA

 26 56 00 EXTERIOR LIGHTING 12/12/2024 NA NA NA

DIVISION 27 - COMMUNICATIONS

27 05 00 COMMON WORK RESULTS FOR COMMUNICATION SYSTEMS 12/12/2024 NA NA NA

27 05 26 GROUNDING AND BONDING FOR COMMUNICATIONS SYSTEMS 12/12/2024 NA NA NA

27 05 28 PATHWAYS FOR COMMUNICATIONS SYSTEMS 12/12/2024 NA NA NA

27 05 43 UNDERGROUND PATHWAYS AND STRUCTURES FOR COMMUNICATIONS SYSTEMS 12/12/2024 NA NA NA

27 11 00 COMMUNICATIONS EQUIPMENT ROOM FITTINGS 12/12/2024 NA NA NA

27 13 00 COMMUNICATIONS BACKBONE CABLING 12/12/2024 NA NA NA

27 15 00 COMMUNICATIONS HORIZONTAL CABLING 12/12/2024 NA NA NA

27 41 16 INTEGRATED AUDIO-VIDEO SYSTEMS AND EQUIPMENT 12/12/2024 NA NA 12/12/2024

27 51 00 PUBLIC ADDRESS SYSTEM 12/12/2024 NA NA NA

DIVISION 28 - ELECTRICAL SAFETY AND SECURITY

28 13 33 ACCESS CONTROL SYSTEM 12/12/2024 NA NA NA

28 23 00 VIDEO SURVEILLANCE 12/12/2024 NA NA NA

28 31 00 INTRUSION DETECTION 12/12/2024 NA NA NA

28 46 00 FIRE DETECTION AND ALARM 12/12/2024 NA NA NA

DIVISION 31 - EARTHWORK

31 10 00 SITE CLEARING 12/12/2024 NA NA NA

31 20 00 EARTHWORK 12/12/2024 NA NA NA

31 22 13 ROUGH GRADING 12/12/2024 NA NA NA

31 23 16 EXACAVATION 12/12/2024 NA NA NA

31 23 19 DEWATERING AND BEDDING 12/12/2024 NA NA NA

31 23 23 BACKFILING 12/12/2024 NA NA NA

31 23 33 TRENCHING 12/12/2024 NA NA NA

31 25 00 EROSION AND SEDMENTATION CONTROLS 12/12/2024 NA NA NA

31 31 16 TERMITE CONTROL 12/12/2024 NA NA NA

31 40 00 SHORING BRACING AND UNDERPINNING 12/12/2024 NA NA NA

DIVISION 32 - EXTERIOR IMPROVEMENTS

32 13 10 CONCRETE SITE WORK 12/12/2024 NA NA NA

32 13 13 CONCRETE PAVING 12/12/2024 NA NA NA

32 16 16 CONCRETE CURBS AND GUTTERS 12/12/2024 NA NA NA

32 31 13 CHAIN LINK FENCES AND GATES 12/12/2024 NA NA NA

32 31 19 ESTATE METAL FENCES AND GATES 12/12/2024 NA NA NA

32 84 00 IRRIGATION 12/12/2024 NA NA NA
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32 90 00 PLANTING 12/12/2024 NA NA NA

32 92 23 SODDING GRASS AND LANDSCAPING 12/12/2024 NA NA NA

DIVISION 33 - UTILITIES

33 11 13 WATER DISTRIBUTION SYSTEMS 12/12/2024 NA NA NA

33 30 00 SANITARY SEWER SYSTEMS 12/12/2024 NA NA NA

33 40 01 STORM SEWER SYSTEM 12/12/2024 NA NA NA

END OF SPECIFICATION LOG
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