

Change Order

Project: Hernando HS Theater Renovation

111 Ernie Chatman Run

Brooksville, FL 34601

Owner: School Board of Hernando County Purchasing

Dept

919 North Broad St.

Brooksville, FL 34601

Architect: Harvard Jolly Architects

2714 Dr MLK Jr St N

St Petersburg, FL 33704

Change Order No: CO-001

Date: Feb 1, 2022

Contractor: BVB Construction, Inc.

406 43rd Street W

Suite E

Bradenton, FL 34209

THE CONTRACT IS CHANGED AS FOLLOWS:

| <u>Description</u> | <u>Amount</u> |
|--|----------------------|
| Final Cost Adjustment Returning balance of remaining Contingency Funds | (12,208.45) |
| The Original (Contract Sum)(Guaranteed Maximum Price) was | <u>\$977,087.00</u> |
| The net change by previously authorized Change Orders | <u>\$0.00</u> |
| The (Contract Sum) (Guaranteed Maximum Price) Prior to this Change Order was | <u>\$977,087.00</u> |
| The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of | <u>\$(12,208.45)</u> |
| The new (Contract Sum) (Guaranteed Maximum Price), including this Change Order, will be | <u>\$964,878.55</u> |
| The Contract Time will be (increased) (decreased) (unchanged) by | <u>(22.00) Days</u> |
| The new date of Substantial Completion will be | <u>June 30, 2021</u> |

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract time, that have been authorized by Construction Change Directives until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER

Harvard Jolly Architects

BVB Construction, Inc.

School Board of Hernando County
Purchasing Dept

Architect

CONTACTOR (firm name)

OWNER (firm name)

Philip L Trezza Jr. Digitally signed by Philip L Trezza Jr
Date: 2022.02.09 18:17:52 -05'00'

NATURE

NATURE

Philip L. Trezza, Jr., AIA, LEED AP

William Bocchino

James W. Lipsey
-Mgr. Planning, Construction & Design

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

02/09/2022

02/01/2022

02-10-2022

DATE

DATE

DATE