

FL 33618

Change Order

PROJECT: Suncoast ES, HVAC ReplacementCONTRACT INFORMATION: Project Phase II, 11135 Quality DriveContract For: Suncoast Spring Hill FL 34609 PO# 2042200016 Elementary School

OWNER: Hernando County Schools, Facilities

Department, 8016 Mobley Road, Brooksville ARCHITECT: Phoenix

FL, 34601 Engineering Group, Inc. 10012

N. Dale Mabry Hwy, Tampa,

CONTRACTOR: Air Mechanical & Service Corp., 4311 West Ida Street Tampa, FL 33614

CHANGE ORDER INFORMATION:

Change Order Number: 1

Date: 5/16/2024

The Contract is changed as follows:

Deductive Change Order to Return Un-Used Funds

The original Guaranteed Maximum Price was:	\$ 3,642,951.00
The net change by previously authorized Change Orders:	\$ 0.00
The Guaranteed Maximum Price prior to this Change Order was:	\$ 3,642,951.00
The Guaranteed Maximum Price will be decreased by this Change Order in the amount of:	\$ (124,370.93)
The new Guaranteed Maximum Price, including this Change Order, will be:	\$ 3,518,580.07
The Contract Time will be unchanged by	0 days.
The date of Substantial Completion will be	April 11, 2024

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Phoepix Engineering Group, Inc. ARCHITECT (Firm name)	Air Mechanical & Service Corp. CONTRACTOR (Firmmame)	Hernando County Schools OWNER (Firm nome)
11	CIONATURE	SIGNATURE SIGNATURE
SIGNATURE (FO	SIGNATURE	Richard Oakley PM
PRINTED NAME AND TITLE	Gus Garza, Area Manager PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
5/24/24 DATE	<u>5/16/2024</u> DATE	DATE //(/2024

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.