



**Ryman Construction
of Florida, Inc.**

License # CGC 1517772
36413 SR 54 • Zephyrhills, Florida 33541
Office (813) 782-0825 • Fax (813) 788-6773

PARTIAL WAIVER AND RELEASE OF LIEN FOR PROGRESS PAYMENT


The undersigned lienor, in consideration of the sum of **Sixty Nine Thousand One Hundred Eighty-One Dollars And Twenty-One Cents (\$69,181.21)**, the receipt of payment is acknowledged, hereby waives, and releases its lien and right to claim a lien for labor, services or materials furnished through May 23rd, 2024, to **Hernando County School District** on the jobs located on the following described property:

HCSD Capacity Improvements at Multiple Sites
Brooksville E.S./Suncoast E.S./Westside E.S.

This waiver and release do not cover any retention or labor, services, or materials furnished after the date specified above, or if exceptions listed on this document.

DATED May 23rd, 2024


Lienor's Name: Ryman Construction of Florida, Inc.
36413 State Road 54
Zephyrhills, FL 33541


Kevin L. Ryman, President

STATE OF FLORIDA
COUNTY OF PASCO


The foregoing instrument was acknowledged before me this 23rd day of May, 2024, by

Kevin Ryman who is personally known to me as identification and who did/did not take an oath.



Notary Public

Seal





*Ryman Construction
of Florida, Inc.*

License # CGC 1517772
36413 SR 54 • Zephyrhills, Florida 33541
Office (813) 782-0825 • Fax (813) 788-6773

FINAL WAIVER AND RELEASE OF LIEN FOR PROGRESS PAYMENT

The undersigned lienor, in consideration of the sum of **Sixty Thousand Nine Dollars and Sixty-Four (\$60,009.64)**, the receipt of payment is acknowledged, hereby waives, and releases its lien and right to claim a lien for labor, services or materials furnished through May 23rd, 2024, to **Hernando County School District** on the jobs located on the following described property:

HCSD Capacity Improvements at Multiple Sites
Brooksville E.S./Suncoast E.S./Westside E.S.

This waiver and release do not cover any retention or labor, services, or materials furnished after the date specified above, or if exceptions listed on this document.

DATED May 23rd, 2024

Lienor's Name: Ryman Construction of Florida, Inc.
36413 State Road 54
Zephyrhills, FL 33541

Kevin L. Ryman, President

STATE OF FLORIDA
COUNTY OF PASCO

The foregoing instrument was acknowledged before me this 23rd day of May, 2024, by

Kevin L. Ryman who is personally known to me as identification and who did/did not take an oath.

Notary Public

Seal

